Project Expense Summary

ContextOCR Prototype Programme

Reference: EXP-2026-044 Date: 10 September 2026

ENTITY
ContextOCR Prototype Programme

PERIOD
August 2026

CURRENCY
INR

Category	Plan	Expensess
Model testing	95,000	88,400
Documentation	42,000	39,750
Infrastructure	130,000	125,900
Net varlance	0	12,950

NOTES

- Expenses remained within the approved prototype budget.
- Variance will be reviewed in the next planning cycle.